Ecosystem and Natural Process Restoration on the Sacramento River:

Title Budget year: 1999

A Meander Belt Implementation Project ’ )
Applicant: The Nature Conservancy. Statement Quarter: 2
CALFED Project Number: 97-N04
Total Estimated Cost of Phase I: $898,700

Funding from Federal Bay-Delta Accoun 898,700

(In-Kind Services would be listed here if upplicable- note: Detail of the service provide would be included.) )
Phase | schedule 3 years
Tatal Project Estimated Completion Date: 3 years PHASE I PHASE 1 PHASE I -

(Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Accrued | Remaining Accrued Balance to
Budget | Expenditures{ Variance **] Budget [Expenditure§ Balance **§ Budget | Expenditures| Complete **
Task 1: Acquisition of Flynn property $0 $838,700 § $824,500 § $14,200 $838,700 $824,500 $14,200
Schedule: FY '98 through FY '99
Percent Work Complete for Task 1: 100% o

la Service contracts 0 13,000 13,000 0 13,000 13,000 0

b Phase | Assessment 0 2,500 2,500 0 2,500 2,500 0

Ic  Capital Costs 0 801,000 801,000 0 801,000 801,000 0

1d  TNCsalaries 0 22,200 8,000 14,200 22,200 8,000 14,200
Task 2: 10 ac restoration 0 0 0 4,000 0 4,000 60,000 0 60,000

) Schedule: FY'99 through FY'2001 ) )

[Phase I Total: 30 30 30 $842,700 | $824,500 | $18,200 $898,700 $824,500 $74,200

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is cohplete, the SUBTASK cost rolls-up into the Task level.

** Please explain significant variance.

** Explanation of Variance in Budget :
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